



2018 1ST EDITION

PRACTICE MANAGEMENT FRAMEWORK
FOR ARCHITECTURAL PRACTICES

SINGAPORE INSTITUTE OF ARCHITECTS

TABLE OF CONTENTS

A. PRACTICE MANAGEMENT SECTION

1. PLANNING YOUR PRACTICE	1
1.0 PLANNING YOUR PRACTICE	5
1.1 STARTING YOUR PRACTICE	5
1.1.1 DETERMINING YOUR PRACTICE PHILOSOPHY	5
1.1.2 DETERMINING YOUR PRACTICE STRUCTURE.....	7
1.1.3 QUESTIONS TO CONSIDER WHEN STARTING A PRACTICE	8
1.1.4 DETERMINING YOUR FORM OF PRACTICE.....	10
1.1.5 ESTABLISHING A QUALITY MANAGEMENT SYSTEM FOR YOUR PRACTICE.....	13
1.1.6 GETTING OPERATIONALLY READY FOR DAY ONE	15
1.1.7 STARTING YOUR PRACTICE	18
1.2 DEVELOPING YOUR PRACTICE	20
1.2.1 MAINTAINING EXISTING BUSINESS, DEVELOPING NEW BUSINESS AREAS.....	20
1.2.2 QUESTIONS TO CONSIDER IN DECIDING TO VENTURE BEYOND SINGAPORE.....	21
1.3 TRANSITIONING YOUR PRACTICE	22
1.3.1 CONSIDERATIONS FOR PRACTICE TRANSITIONING	22
1.3.2 DECIDING ON THE TRANSITION OPTION	23
1.3.3 VALUATION OF PRACTICE	29
1.3.4 TRANSITION TIMELINE.....	31
2. RISK MANAGEMENT	33
2.0 RISK MANAGEMENT	35
2.1 MANAGING RISKS TO THE ARCHITECTURAL PRACTICE	35
2.1.1 IDENTIFYING AND MANAGING RISKS	35
2.1.2 DISPUTE PREVENTION	43
2.1.3 DISPUTE RESOLUTION	44
2.1.4 PROFESSIONAL INDEMNITY INSURANCE AND OTHER TYPES OF INSURANCE COVERAGE	45
2.1.5 RISK MANAGEMENT OUTPUTS.....	47
3. MARKETING AND BUSINESS DEVELOPMENT	48
3.0 MARKETING AND BUSINESS DEVELOPMENT	51
3.1 DEVELOPING A MARKETING AND BUSINESS PLAN	51
3.1.1 DEVELOPING A MARKETING AND BUSINESS DEVELOPMENT PLAN	52
3.1.2 MARKETING AND BUSINESS DEVELOPMENT TOOLS AND TECHNIQUES	53
3.1.3 DEVELOPING NEW BUSINESS AREAS.....	57
3.1.4 MARKETING AND BUSINESS DEVELOPMENT OUTPUTS	58
3.2 SECURING PROJECTS	58
3.2.1 PITCHING TO CLIENTS.....	58
3.2.2 SECURING PROJECT OUTPUTS	61
3.3 MANAGING CLIENT RELATIONSHIPS AND PRACTICE REPUTATION	62
3.3.1 MANAGING CLIENT RELATIONSHIPS.....	62
4. FINANCIAL MANAGEMENT	66
4.1 KEY FINANCIAL CONCEPTS	70
4.2 FINANCIAL PLANNING PROCESS	73
4.2.1 BUDGETING.....	73
4.2.2 PREPARING YOUR CONSULTANCY AGREEMENT	76
4.2.3 FEE BASIS AND PRICING STRATEGY	80
4.2.4 BILLING AND TIME-TRACKING	81
4.2.5 FINANCIAL PLANNING PROCESS OUTPUTS.....	83

4.3	CASH FLOW MANAGEMENT	84
4.3.1	PREPARING A CASH FLOW STATEMENT	84
4.3.2	ACCOUNTS PAYABLE (AP) AND ACCOUNTS RECEIVABLE (AR)	85
4.3.3	CASH COLLECTION – MODE OF BILLING	86
4.3.4	CASH COLLECTION – PURSUING UNPAID BILLS	88
4.3.5	FINANCING OPTIONS	89
4.3.6	CASH FLOW MANAGEMENT OUTPUTS	90
5.	PEOPLE MANAGEMENT	91
5.0	PEOPLE MANAGEMENT	95
5.1	DEFINING YOUR PRACTICE’S PEOPLE NEEDS.....	95
5.1.1	DETERMINING YOUR PRACTICE’S PEOPLE NEEDS	95
5.1.2	SELECTING AND RECRUITING THE RIGHT STAFF.....	99
5.1.3	DEFINING YOUR PRACTICE’S PEOPLE NEEDS OUTPUTS.....	100
5.2	MANAGING PEOPLE	101
5.2.1	ENGAGING AND RETAINING PEOPLE.....	101
5.2.2	DEVELOPING PEOPLE	105
5.2.3	MANAGING PERFORMANCE	106
5.2.4	MANAGING PEOPLE OUTPUTS	107
5.3	PARTNERING WITH OTHER PRACTICES.....	108
5.3.1	PARTNERING WITH OTHER PRACTICES OUTPUTS	110
5.4	MANAGING THE OUTSOURCING OF WORK	110
5.4.1	MANAGING THE OUTSOURCING OF WORK OUTPUTS	112
6.	KNOWLEDGE AND RESEARCH MANAGEMENT	114
6.0	KNOWLEDGE AND RESEARCH MANAGEMENT	116
6.1	INFORMATION AND DATA MANAGEMENT.....	116
6.1.2	INFORMATION AND DATA MANAGEMENT OUTPUTS.....	119
6.2	INCORPORATING RESEARCH INTO YOUR PRACTICE	128
B. PROJECT DELIVERY SECTION		
7.	PRE-DESIGN CHAPTER CONTENT COVERAGE.....	130
7.1	PRE-DESIGN STAGE OBJECTIVES.....	131
7.2	PRE-DESIGN STAGE GUIDE	131
7.3	PRE-DESIGN STAGE OUTPUTS AND DELIVERABLES	137
8.	CONCEPT DESIGN CHAPTER CONTENT COVERAGE	139
8.1	CONCEPT DESIGN STAGE OBJECTIVES.....	140
8.2	CONCEPT DESIGN STAGE GUIDE.....	140
8.3	CONCEPT DESIGN STAGE OUTPUT AND DELIVERABLES.....	145
9.	SCHEMATIC DESIGN CHAPTER CONTENT COVERAGE.....	146
9.1	SCHEMATIC DESIGN STAGE OBJECTIVES	147
9.2	SCHEMATIC DESIGN STAGE GUIDE	147
9.3	SCHEMATIC DESIGN STAGE OUTPUT AND DELIVERABLES.....	150
10.	DESIGN DEVELOPMENT CHAPTER CONTENT COVERAGE	151
10.1	DESIGN DEVELOPMENT STAGE OBJECTIVES	152
10.2	DESIGN DEVELOPMENT STAGE GUIDE	152
11.	DOCUMENTATION CHAPTER CONTENT COVERAGE.....	156
11.1	DOCUMENTATION STAGE OBJECTIVES	157
11.2	DOCUMENTATION STAGE GUIDE	157
11.3	DOCUMENTATION STAGE OUTPUTS AND DELIVERABLES	162

12. CONSTRUCTION CHAPTER CONTENT COVERAGE	165
12.1 CONSTRUCTION STAGE OBJECTIVES	167
12.2 CONSTRUCTION STAGE GUIDE	167
12.3 CONSTRUCTION STAGE OUTPUTS AND DELIVERABLES	174
13. COMPLETION CHAPTER CONTENT COVERAGE	176
13.1 COMPLETION STAGE OBJECTIVES	177
13.2 COMPLETION STAGE GUIDE	177
13.3 COMPLETION STAGE OUTPUTS AND DELIVERABLES	181
14. POST-COMPLETION CHAPTER CONTENT COVERAGE	182
14.1 POST-COMPLETION STAGE OBJECTIVES.....	183
14.2 POST-COMPLETION STAGE GUIDE	183
14.3 POST-COMPLETION STAGE OUTPUTS AND DELIVERABLES	186
15. ANNEXES	187

INTRODUCTION

The Practice Management Framework (PMF) was developed to provide architects with a firm foundation to manage their business and provide good architectural service to clients.

The PMF is intended to be relevant for Singapore architectural practices, regardless of size or discipline, and takes into consideration good working methods and procedures from other relevant industries and international management frameworks.

As such, the Practice Management Framework is structured into 2 sections:

- ▶ **Practice Management** – This covers the knowledge required for the successful management of an architectural practice.
- ▶ **Project Delivery** – This covers the typical lifecycle of an architectural project.

